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Newest Version: TDOT PDN Summary of Changes 
from Version 2.0 to 2.1 

(See redline file for major changes) 

 

Project Management 

 1PM1:  Revised to “validation” of the Concept Report estimate; minor revisions to the estimate validation 

process.  

 1PM4: Adjusted the risk workshop overview to clarify timing and process for risk development.  

 1PM5: Added an estimate process using the Line and Grade Package.  

 2PM2: Added reference to the PCD. 

Roadway 

 1RD1: Added  reference  to  submitting  a  completed  ROW  acquisition  table with  the  Line  and Grade 

Package.  

 1RD1: Added instructions to quantity major roadway items using the Line and Grade Package to develop 

the initial project estimate.  

 3RD1: Added references to Construction Special Provisions  links; added a coordination point with the 

Construction Engineer to develop the project‐specific SP108B.  

Appendices 

 Appendix G: Updated cost assumptions and contingency factors for the Line and Grade Package column; 

updated some other minor assumptions regarding estimates for the Plan‐in‐Hand and PS&E plans.  
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Old Version: From Version 1.0 to 2.0 
(See redline file for major changes) 

Environmental  

 1EN1: Focused technical studies’ work in Stage 1 on resource identification within the ETSA (as opposed 

to evaluating impacts under 2EN1). 

 2EN1:  

o Clarified technical studies’ Stage 2 work to be evaluating impacts using the current design plans.  

o Added a “Hazardous Material Impact Study” task to complement the resource identification task 

in 1EN1. 

 2EN2:  

o Clarified timing and planset options that could be used to environmentally clear a project.  

o Added a “receive agency approval” task to close out 2EN2. 

 2EN3: Split up the “permit assessment” and “finalize plans/sketch review” steps to be two tasks (since 

some project will not need an aquatic permit[s]). 

 3EN2: Detailed a path when no aquatic permits are required and added a task for modifying, completing, 

and/or submitting an aquatic permit application for utility relocations (if needed). 

 3EN3: Separated the stormwater permit application process from the aquatic permits because the permit 

process occurs later in Stage 3.  

Geotechnical 

 2GT1: Added  geotechnical  quantity  submittal  for  the  Functional Design  Plans  and modified  (minor 

changes) headings and references to better align the narrative with the overall PDN stages. 

Multimodal and Pavement Design 

 No changes. 

Project Management 

 All PM sections: Revised reference links throughout to tie in new materials for PM tools and FHWA/TDOT 

coordination points (also see the new Appendix I).  

 1PM1:  

o Added  callouts  for how  to  use  the  scope  and  schedule generator, development of  a project 

schedule, quality and risk considerations, and FHWA engagement/coordination points (further 

detailed in the new Appendix I). 

o Clarified the funding request process to reference the new Funding Request Forms (located on 

the Project Management Site).   

 1PM2: Added a callout for timing and process to obtain consultants. 

 1PM3: Added a callout for preparing an agenda and validating steps for Measures of Effectiveness (MOEs) 

and ETSA limits. 

 1PM5: Clarified meeting agenda items and revised headings to match the master schedule template. 

 2PM1, 3PM1, etc.: Added considerations when maintaining a project schedule, accounting for ROW and 

utility funding, and status reporting. 

 2PM2: Added timing for when to complete (generally) the PCD document.  
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 2PM5, 3PM2, and 4PM2: Added FHWA as a participant in the field reviews and revised headings to match 

the master schedule template.    

Right‐of‐Way (ROW) 

 0RW1: Deleted the Stage 0 estimate and related activity references throughout the PDN. 

 2RW1: Reordered  the  section  to better align with  the ROW process and moved up  the  “initiation of 

private property owner utility adjustments” into Stage 2 as this can be done earlier in the process. 

 3RW2: Added a step to complete the ASRP in Stage 3.   

Roadway 

 All RD sections: Revised reference links. 

 2RD1: Added a task to revise and resubmit the Functional Design Plans after the field review (revised the 

master schedule template and scope/schedule generator). 

 2RD1: Clarified the order of deliverables to better match the order of the tasks. 

STID 

 0SD1 and 0SD2: Added  references  to  the new FHWA/TDOT  IAR SOP and MOEs during  the planning 

process.  

 0SD2: Added a callout for early coordination on local agency maintenance agreements. 

Structures  

 2ST1/3ST1: Added a structure  (hydraulic and bridge) quantity submittal  in Stage 2 and confirmed the 

team will receive structure quantities in Stage 3. 

Survey  

 No major changes. 

Traffic Operations: 

 1TO1:  

o Clarified  the  process  for  creating/validating  the  traffic model  and  analysis  (changes  are  still 

needed based on the EPIC rollout). 

o Simplified references to the Incident Management Application and system reliability functions.  

 2TO1/3TO1: Clarified the signal, lighting, and ITS/TSMO design requirements for the Functional Design 

Plans and Plan‐in‐Hand Plans, respectively.   

Utilities   

 3TO1:  

o Corrected the process for confirming a Utility Owner’s A‐Date package and clarified the start of 

the 120‐day coordination timing with each Utility Owner. 

o Clarified the process for submittal of the “Rainbows” to environmental (including adding ties to 

permitting of utility relocations in 3EN2). 

Appendices 

 Appendix F: Deleted reference to 0RW1 in both Concept Report forms. 

 Appendix I: Added TDOT/FHWA coordination points (including references to Appendix I throughout the 

PDN). 

 

 


